

Fall 2025 Gila Trail Projects

All trail users welcome No trail work experience necessary

Updated 7-3-2025.

Interested? For more info or to RSVP: Email <u>groundworktrails@gmail.com</u>

Big Timber Trail # 95



Dates: August 25 -28, 2025 Trail Work: logging, spot retreading, removing rocks from the trail, trail markers and a little brushing Project Difficulty: Easy to Moderate Map: <u>https://caltopo.com/m/Q10P0BG</u> Backpack to basecamp: 4.5 miles Hike during the day: up to 6.4 miles

Project Details

Brushing the Lilley Park Trail #164 near Little Bear



Day Project

Dates: Wednesday, Sept 3rd, 2025 Trail Work: Brushing Project Difficulty: Moderate due to amount of hiking Map: <u>https://caltopo.com/m/QTP5BCA</u> Hike during the day: up to 7 miles round trip

Project Details

(Upper) Mineral Creek Trail #201



Date: Sept 9-12, 2025
Trail Work: brushing, logging, trail markers, and spot tread.
Project Difficulty: Moderate
Map:_ <u>https://caltopo.com/m/1KMPMHJ</u>
Hiking/ riding during the day: 6.5 miles round trip

Project Details

Mcknight Canyon Trail #92 *Day Project*



Dates: Sept 18, 2025 Trail Work: Brushing,logging, spot tread and trail markers Project Difficulty: moderate Map: <u>https://caltopo.com/m/MKMR1N0</u> Hiking/ riding during the day: up to 6.5 miles round trip

Project Details

Aeroplane Mesa Trail # 705



Dates: Sept 28-30, 2025
Trail Work: Brushing, drains and removing rocks from the trail.
Project Difficulty: moderate
Map: <u>https://caltopo.com/m/04E8D71</u>
Backpack/Ride to Base Camp: 2 base camps options depending on if the river is high or not: 3 to 4 miles
Hiking/Riding during the day: up to 2.5 miles

Project Details

Clear Creek Trail #165 & West Fork Corral Trail #814



Dates: Oct 3 - 8, 2025
Trail Work: Brushing, logging, tread, and trail marking.
Project Difficulty: Moderate
Map: <u>https://caltopo.com/m/HFUF8D9</u>
Backpack/Ride to Base Camp: 2 base camps: 7.5 miles to the first base camp. 4.25 miles to the second base camp. See map.
Hiking/Riding during the day: up to 6 miles

Project Details

Clearing Trails from Clear Creek

Clearing remote trails in the Gila Wilderness



Dates: Oct 4th to 8th, 2025 Who: Equine riders only Trail Work: Logging Project Difficulty: moderate Map: <u>https://caltopo.com/m/4UQ0UDD</u> Ride to Base Camp:7.6 miles Riding during the day: multiple options

Project Details

Gallinas # 129, Railroad # 128 & Crest # 79



Dates: Oct 16 - 19, 2025 Who: Hikers Only Trail Work: Lots of brushing, in addition to logging, trail marking, and tread work. Project Difficulty: Moderate Map: <u>https://caltopo.com/m/085JC1G</u> Backpack to Basecamp: 4.25 miles Hiking/ riding during the day: up to 6.5 miles

Project Details

(Lower) Turkey Creek Trail # 155



Dates: Nov 2 – 7, 2025 Trail Work: Brushing, logging, spot tread, and trail marking Project Difficulty: moderate Map: <u>https://caltopo.com/m/2AAA1HD</u> Backpack to the basecamp: First basecamp will be at the trailhead and the second basecamp will be 3.25 miles Hiking during the day: up to 6.5 miles

Project Details

Sycamore Canyon Trail # 234 – CDT Alternate

Day Project



Dates: Nov 13, 2025
Trail Work: Brushing
Project Difficulty: Moderate due to the steep hike to the trail project.
Map: <u>https://caltopo.com/m/08VH7NT</u>
Hiking during the day: 6 miles round trip

Project Details

Spring 2026 projects will be listed in January.

Future Projects will likely include:

- Red Canyon and Mineral Creek
- Granny Mountain and Miller Springs Trail
- Packsaddle and Cub Mesa areas
- Flying V and Canyon Creek Trails
- East Railroad
- And more.....

Help in other ways.....

Cook trail meals from your home: for more info: email

Pack for a trail project: for more info: email

Provide updated water info: Click here or email

Provide updated trail info: Click here or email

Adopt a Trail Section: for more info: email

